SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:25PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 143 Const Calendar Day: 380 Date: 23-Sep-2010 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Overcast to sunny.

Working Day If no, explain:

Diary: Dispute
Work description.
- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, operations related to the west deviation =
saddle erection. See Lalit's diary for all other operations at the W2 cap beam.
- Spent most of the day observing the erection of the W2W 3 west deviation saddle segment.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 —~
CCO#153
- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to rough cut the first bevel of 7.5 degrees on the end of the fourth Hinge K pipe beam.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP BRANDON GAYA 4.00 0.00 0.00 4.00 D
Painter JNM DAVID DELEO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Work description. 063 W-W2C-HIK.063
- Prepped the surface for painting the third Hinge K pipe beam and then applied the two coats of Zinc paint
with the spray gun. See Warren Collins diary for more details regarding the paint quality and application.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt

Diary #: 143 Date: 23-Sep-2010 Thursday

04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
400 000  0.00 []
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
400 000  0.00 []
Diary: Dispute
Work description. 063 W-W2C-HIK.063 —~
- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.
Attachment

Positioning the W2W 3 west deviation saddle segment to be placed
over the anchor rods.
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ABF ironworkers beginning to place anchor rod bearing plates and nuts
to secure the saddle segment to the W2 cap beam.
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Manuvering the W2W 3 west deviation saddle segment over the W2
cap beam.

The W2W 3 saddle segment was in relative position around lunch
however for the rest of the day it was adjusted and secured to the cap
beam.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Bruce, Matt

Diary #: 143 Date: 23-Sep-2010 Thursday

The Groove crane was used to assist the adjustment of the W2W3
saddle segment after ABF surveyors took measurements.

Concrete surface for prior to erecting the W2W 3 west deviation saddle
segment.

Sliding the W2W 3 west deviation saddle segment over the anchor rods
embedded in the W2 concrete.

[ ]
h} ddrRptbyBiditem

Za A e

Beginning to lift the W2W 3 west deviation saddle segment.

ABF ironworkers beginning to install temporary bolts and drift pins prior
to releasing the load from the crane.
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